
SYENE ROAD CONSTRUCTION UPDATE 
 
Forward this email to family, friends, and co-workers who travel to this area and encourage them to 
sign up for project email updates! STAY INFORMED: Syene Road project website and connect through 
Facebook, Twitter, and YouTube.  
 
Weekly Construction Update: October 18 – October 25 
Access is open to area businesses and neighborhoods in the project area. Please continue to patronize 
our local businesses. 
 
Overall Project Summary: Reconstruct Syene Road and East Cheryl Parkway 

 

 Stage 1A – (Reconstruct east side of Syene Rd near E. Cheryl Pkwy and eastern portion of E. Cheryl Pkwy) 
September 12 – October 14 

 Stage 1B – (Reconstruct intersection of E. Cheryl & Syene Rd with complete closure) October 14 to 
November 15 

 Stage 1C – (Reconstruct west Syene Rd near E. Cheryl Pkwy) November 15 to Spring 2023.  Traffic will 
utilize new Syene Rd lanes on west side. 

 
Traffic Alerts 
 
Current Conditions 
 Stage 1B (Syene Rd and E. Cheryl Pkwy) Access maintained for local businesses 

 Northbound and Southbound Syene traffic detoured around work zone 
 Northbound Syene local traffic remains open through work zone to the Kwik Trip driveway.  

Expect short delays, lane shifts and aggregate driving surfaces  
 E. Cheryl Pkwy detoured around work zone. 

Upcoming Impacts  
 Week of October 30th 

 Asphalt paving on closed portions of the project.  Northbound Syene traffic to local 
businesses will be flagger controlled during this time. 

 
Plan Ahead: Three-week Construction Outlook 
 

Week of 10/16 
 E. Cheryl Pkwy. Eastern Leg – Complete concrete curb and gutter 
 Complete storm sewer along NB Syene Road 
 Roadway removals along SB Syene Road 
 Storm sewer and watermain along SB Syene Road 
 Begin concrete work along NB Syene Road 
 Begin Swan Creek Pond extension grading 
Week of 10/23 
 E. Cheryl Pkwy. Eastern Leg – Complete remaining road work for paving 
 Median electrical installation 
 Continue storm sewer along SB Syene Road  
 Continue Swan Creek Pond extension 
Week of 10/30 
 Complete remaining concrete work along NB Syene Road 
 Asphalt paving for closed portions of the project 
 Continue storm sewer along SB Syene Road 


